

## IT/Operations Weekly Project Status Report 5/25/13

Melissa O'Connor

### NOC Build Out & Process development

**Project Lead:** Derek Moore

**Project Summary:**

IT/Operations will be building a NOC to support critical services 24x7x365. The project will take a phased approach utilizing outsourcing as necessary. In concert with NOC implementation, Mozilla will implement common core processes for x-functional teams addressing incident, change and problem management.

**Assumptions:**

- 1) NOC will be live by June 7, 2013
- 2) Processes will involve IT Operations, Release and Service Operations as well as customer support (SUMO) organizations
- 3) 3 Services will be supported at the end of Phase 1; Marketplace, Persona, Product Delivery

**Overall Project Status**

Tasks	% Complete	Status	Risks
<b>Phase 1</b>			
Hire NOC Manager	60%	Interviews being done	
Documentation working sessions	90%	Need one additional session with Persona and SUMO teams	
Alerts from services sent to Taos - NOC	90%	Missing some catchpoint alerts and documentation that the Mozilla team is working on.	
Conduct x-functional process workshops with representatives from each team by May 10th	90%	3 x-functional sessions held as of May 10th as planned.	
Publish initial process documentation for syndication and alignment by May 17th	90%	Core team reviews of process documentation held May 21-23 in feedback sessions. Revisions being incorporated.	
Develop KPI and Process Metrics by May 24th	50%	Recommended KPI metrics submitted for review	
Develop Business Requirements for Case Management System by May 17th	30%	Requirements document initiated in concert with SF Demo held May 15th	Delay in Demo session will delay delivery of requirements based on 'gaps'.
Develop Training Material for process by May 21st	50%	Core team reviews of process documentation held May 21-23 in feedback sessions. Revisions being incorporated. Training outline provided for review.	
SalesForce Development to handle alerts	50%	Week of May 27	Requirements not delivered to Taos by 17-May
Taos Agent Training on alert handling	0%	Week of May 27	
Mozilla IT Training on SalesForce	0%	Week of May 27	
Complete Training sessions for staff May 31	0%	Week of May 27 - On Target for 1st Training Session	
NOC Pilot	0%	June 3-6	
Go-Live	0%	June 7	

# IT/Operations Weekly Project Status Report

5/25/13

Melissa O'Connor

## AMO/Marketplace Refresh

Project Lead: Corey Shields

### Project Summary:

Refresh hardware for addons.mozilla.org and marketplace in PHX1. This work will help isolate the external services from internal to create greater resiliency to services delivered to our external customers and also ensure we are taking steps to meet SLA's of future carriers and partners.

### Assumptions:

- 1) Services team will spec hardware and vendor
- 2) IT Team will rack, stack and network all gear
- 3) Services team will make hardware "production ready" and determine "go-live" criteria and dates

Overall Project Status

Tasks	% Complete	Status	Risks
Order Hardware	100%	Hardware ordered	
Hardware delivery	100%	Hardware delivered 3/22	Delay in delivery has pushed services work to Q2
Data Center operations rack hardware	100%	Hardware handed off to Services team	
Networking infrastructure	95%	VLAN IP range work complete	Any additional network work needed in support of deployment
Service Team configuration and setup	75%	Delayed start due to hardware delivery	

# IT/Operations Weekly Project Status Report

5/25/13

Melissa O'Connor

## Move IT Infrastructure out of MTV

Project Lead: Derek Moore

### Project Summary:

All equipment IT supports in MTV needs to be relocated either to the new MTV space or to SCL3.

### Assumptions:

- 1) Evacuate by 12/31/13 for 1/31/14 lease expiration
- 2) IT team is leading all infrastructure moves
- 3) RelEng, A-Team and other groups will be involved as necessary

Overall Project Status

Tasks	% Complete	Status	Risks
Hold initial planning meeting with RelEng	100%	Initial meeting held 3/13, list of action items and next steps identified	
Determine move plan for Tegras	60%	mrz is working on a proposal which will include 2 options for handling the Tegras	

**IT/Operations Weekly Project Status Report**  
**5/25/13**

Melissa O'Connor

**SCL3 Construction**

**Project Lead:** Derek Moore

**Project Summary:**

Part of the overall data center consolidation initiative as part of the IT strategy. Expanding the space in SCL3 to accommodate growth and movement of equipment from other data centers.

**Assumptions:**

1) MTV, SCL2 and SCL3 gear will move to this space  
2) The SCL3 expansion will also support the new Virtualization/Storage project

**Overall Project Status**

Tasks	% Complete	Status	Risks
Develop plan for expansion of the data center space	100%		
Work with Qbuilders to identify build/construction plan	100%	Quotes received	
Submit project kickoff form	100%	Form submitted	
Legal review of construction contract	100%	Contract reviewed and signed	
PO Submission to Vendor	100%	PO has been submitted	

**IT/Operations Weekly Project Status Report**  
**5/25/13**

Melissa O'Connor

**Data Center Consolidation**

**Project Lead:** Derek Moore

**Project Summary:**

These projects align with our IT Strategy for data center consolidation.

**Assumptions:**

- 1) Services will be moved in Q2.
- 2) Other teams will be leveraged as necessary.

**Overall Project Status**

Tasks	% Complete	Status	Risks
Terminate agreement and retire/relocate services running in the Amsterdam data center	50%	In progress	
Terminate agreement with Layer42 (SCL2) and relocate services to one of the major compute centers (SCL3/Vantage, PHX1, or AWS)	50%	In progress	

# IT/Operations Weekly Project Status Report

5/25/13

Melissa O'Connor

## Persona Authentication

Project Lead: Jake Maul

**Project Summary:** Improve users experience with a single username and password for internally facing websites.

**Assumptions:**

- 1) Two sites will be part of initial deployment, intranet.mozilla.org, mana.mozilla.org.
- 2) Production Environment will be in three regions in AWS (East Coast, West Coast, and Europe).

Overall Project Status

Tasks	% Complete	Status	Risks
Deploy production idp instance			
Staging environment live, QA begins	100%	Target end of day Friday May 3rd	
Security Review	75%	Not yet completed	
QA testing phases	50%	Phase 1 of testing of basic functionality on mock LDAP is complete	
Deploy Persona authentication on internally facing Mozilla websites	0%	Not started	