

For the week ending: 09/27/2013

Major IT Active Project Dashboard

Project Name: NOC Phase 2 - Maturity and scope of services		Project Lead: Albert Villarde		Project Sponsor: Sylvie Veilleux		Overall Project Status		
Project Summary: IT/Operations has built a NOC to support critical services 24x7x365. This second phase of the project will develop a plan for maturity of the NOC and scope of services.		Assumptions: 1) Leverage all work from Taos on incident, change and problem management processes.				Budget	Scope	Timeline
MILESTONE	% COMPLETE	STATUS	RISKS	MITIGATION				
Initial Analysis and Plan	100%							
Gather business and technical requirements	100%							
Create high-level phase 2 plan for ITSC review/approval	100%							
Complete Phase 2 requirements as reviewed by ITSC								

Status Legend		
Timeline	Scope	Budget
Missed/will be missed	Significant changes	over 15% variance
Probability of slipping	Some changes	up to 15% variance
No changes	up to 3% variance	up to 3% variance

For the week ending: 09/27/2013

Major IT Active Project Dashboard

Project Name: Persona Authentication		Project Lead: Jake Maul		Project Sponsor: Sylvie Veilleux		Overall Project Status		
Project Summary: Improve users experience with a single username and password for internally facing websites.		Assumptions: 1) Two sites will be part of initial deployment, intranet.mozilla.org, mana.mozilla.org. 2) Production Environment will be in three regions in AWS (East Coast, West Coast, and Europe).						
								Blocked
MILESTONE		% COMPLETE	STATUS	RISKS	MITIGATION			
IdP for @mozilla.com users		100%						
Production ready mod_browserid		80%	Blocked on Identity team	Identity team work				
Persona login for mana.mozilla.org			Blocked on mod_browserid	Identity team work				
Persona login for intranet.mozilla.org								

Status Legend		
Timeline	Scope	Budget
Missed/will be missed	Significant changes	over 15% variance
Probability of slipping	Some changes	up to 15% variance
No changes	up to 3% variance	up to 3% variance

For the week ending: 09/27/2013

Major IT Active Project Dashboard

Project Name: Data Center Consolidation		Project Lead: Derek Moore		Project Sponsor: Sylvie Veilleux		Overall Project Status			
Project Summary: This project aligns with our IT Strategy for data center consolidation.		Assumptions: 1) Plan to migrate, retire, virtualize or move to AWS on all systems in SCL1 data center by 7/31/14 2) SCL1 data center is running exclusively systems for Releng and A-team.				Budget		Scope	Timeline
									Plan only
MILESTONE		% COMPLETE	STATUS		RISKS		MITIGATION		
Complete inventory of assets with purpose, owner and age		100%							
Proposed asset future state - retirement, refresh, move with costs		75%	Received feedback from RelEng on Tegras and Pandas. Still discussing the 1U iX chassis.		Need to come to an agreement on 1U iX chassis (move vs. replace).				
SCL1 proposed migration plan (major milestones)		75%							
Gain approvals on plan and budget for 2014Q1/Q2 execution			This will be done in Q4						

Status Legend		
Timeline	Scope	Budget
Missed/will be missed	Significant changes	over 15% variance
Probability of slipping	Some changes	up to 15% variance
No changes	up to 3% variance	up to 3% variance

For the week ending: 09/27/2013

Major IT Active Project Dashboard

Project Name: Data Store Audit		Project Lead: Sheeri Cabral	Project Sponsor: Sylvie Veilleux	Overall Project Status	
Project Summary: Perform a data store audit and create a topology of all data stores and their owners, to better understand and make decisions on BI services, data security, access, propagation, availability, and disaster recovery.		Assumptions:		Budget	Scope
MILESTONE	% COMPLETE	STATUS	RISKS	MITIGATION	
Craft audit	100%				
Review audit	75%	Piloted - planning larger group reach out	Understanding of desired outcomes took longer to achieve than expected		
Apply the audit to central IT data stores					
Identify and reach out to non-IT data store owners (e.g. AWS, SaaS services uncatalogued by IT)					
Send the audit to the candidates					
Receive the completed audits back from candidates					
Create data store artifact		targeting end of October			

Status Legend		
Timeline	Scope	Budget
Missed/will be missed	Significant changes	over 15% variance
Probability of slipping	Some changes	up to 15% variance
No changes	up to 3% variance	up to 3% variance

For the week ending: 09/27/2013

Major IT Active Project Dashboard

Project Name: Radically Change How We Communication and Collaboration - Technology Track		Project Lead: Sylvie Veilleux	Project Sponsor: Sylvie Veilleux	Overall Project Status		
Project Summary: Radically change Communication and Collaboration tools and services.		Assumptions:		Budget	Scope	Timeline
MILESTONE	% COMPLETE	STATUS	RISKS	MITIGATION		
Create the project scope, objectives, major milestones for the next 6-18 months, business proposal including high level costs and proposed partners for delivery	25%		No resource with required skills to take lead on this project	Contracting this out to independant professional - 3-6 months based on where we go beyond roadmap.		

Status Legend		
Timeline	Scope	Budget
Missed/will be missed	Significant changes	over 15% variance
Probability of slipping	Some changes	up to 15% variance
No changes	up to 3% variance	up to 3% variance

For the week ending: 09/27/2013

Major IT Active Project Dashboard

Project Name: MTV move to Evelyn and network "turn up"		Project Lead: Albert Villarde		Project Sponsor: Sylvie Veilleux		Overall Project Status		
Project Summary: IT will bring up appropriate network infrastructure in support of the move to the new Evelyn office.		Assumptions: 1) Work closely with WPR for timing and execution of plan.				Budget	Scope	Timeline
MILESTONE	% COMPLETE	STATUS	RISKS	MITIGATION				
Submit final wiring and power plan	95%	Target 9/30						
Circuits ordered		Target 10/15						
Final infrastructure spend plan (if needed)		Target 10/30						
Infrastructure ordered (if needed)		Target 11/15						
Move-in Resource plan and schedule		Target 12/15						
Circuit Turn-up		Target 1/15/14						
Punch List		Target 1/30/14						
Target Move date 2/15/14 (single move/cutover)								

Status Legend		
Timeline	Scope	Budget
Missed/will be missed	Significant changes	over 15% variance
Probability of slipping	Some changes	up to 15% variance
No changes	up to 3% variance	up to 3% variance