

IT/Operations Weekly Project Status Report 5/10/13

Melissa O'Connor

NOC Build Out & Process development

Project Lead: Derek Moore

Project Summary:

IT/Operations will be building a NOC to support critical services 24x7x365. The project will take a phased approach utilizing outsourcing as necessary. In concert with NOC implementation, Mozilla will implement common core processes for x-functional teams addressing incident, change and problem management.

Assumptions:

- 1) NOC will be live by June 7, 2013
- 2) Processes will involve IT Operations, Release and Service Operations as well as customer support (SUMO) organizations
- 3) 3 Services will be supported at the end of Phase 1; Marketplace, Persona, Product Delivery

Overall Project Status

Tasks	% Complete	Status	Risks
Phase 1			
Hire NOC Manager	25%	Job description posted	Sourcing
Project Kickoff with Taos	100%	Kickoff held on 4/26	
Documentation working sessions	50%		
Alerts from services sent to Taos - NOC	100%		
Conduct x-functional process workshops with representatives from each team by May 10th	90%	3 x-functional sessions held as of May 10th as planned.	Persona team not available during week of May 6th for sessions. Will schedule separately week of 13th.
Publish initial process documentation for syndication and alignment by May 17th	30%	IM process distributed and initial feedback gathered.	
Develop KPI and Process Metrics by May 24th	10%	Initial KPIs being identified in workshops	
SalesForce Development to handle alerts	0%	Begins week of May 13	
Taos Agent Training on alert handling	0%	Week of May 27	
Develop Business Requirements for Case Management System by May 17th	0%	Requirements definition dependent upon Salesforce Demo/Tabletop Exercise not yet scheduled	Delay in Demo session will delay delivery of requirements based on 'gaps'.
Develop Training Material for process by May 21st	0%	Not Started	
Complete Training sessions for staff May 31	0%	Not Started	
NOC Pilot	0%	June 3-6	
Go-Live	0%	June 7	

IT/Operations Weekly Project Status Report

5/10/13

Melissa O'Connor

AMO/Marketplace Refresh

Project Lead: Corey Shields

Project Summary:

Refresh hardware for addons.mozilla.org and marketplace in PHX1. This work will help isolate the external services from internal to create greater resiliency to services delivered to our external customers and also ensure we are taking steps to meet SLA's of future carriers and partners.

Assumptions:

- 1) Services team will spec hardware and vendor
- 2) IT Team will rack, stack and network all gear
- 3) Services team will make hardware "production ready" and determine "go-live" criteria and dates

Overall Project Status

Tasks	% Complete	Status	Risks
Order Hardware	100%	Hardware ordered	
Hardware delivery	100%	Hardware delivered 3/22	Delay in delivery has pushed services work to Q2
Data Center operations rack hardware	100%	Hardware handed off to Services team	
Networking infrastructure	95%	VLAN IP range work complete	Any additional network work needed in support of deployment
Service Team configuration and setup	70%	Delayed start due to hardware delivery	

IT/Operations Weekly Project Status Report

5/10/13

Melissa O'Connor

Move IT Infrastructure out of MTV

Project Lead: Derek Moore

Project Summary:

All equipment IT supports in MTV needs to be relocated either to the new MTV space or to SCL3.

Assumptions:

- 1) Evacuate by 12/31/13 for 1/31/14 lease expiration
- 2) IT team is leading all infrastructure moves
- 3) RelEng, A-Team and other groups will be involved as necessary

Overall Project Status

Tasks	% Complete	Status	Risks
Hold initial planning meeting with RelEng	100%	Initial meeting held 3/13, list of action items and next steps identified	
Determine move plan for Tegras	60%	A-Team and RelEng have decided to not pursue trying to get Android 2.3 working on Tegras due to other higher priority work	

IT/Operations Weekly Project Status Report
5/10/13

Melissa O'Connor

SCL3 Construction

Project Lead: Derek Moore

Project Summary:

Part of the overall data center consolidation initiative as part of the IT strategy. Expanding the space in SCL3 to accommodate growth and movement of equipment from other data centers.

Assumptions:

- 1) MTV, SCL2 and SCL3 gear will move to this space
- 2) The SCL3 expansion will also support the new Virtualization/Storage project

Overall Project Status

Tasks	% Complete	Status	Risks
Develop plan for expansion of the data center space	100%		
Work with Qbuilders to identify build/construction plan	100%	Quotes received	
Submit project kickoff form	90%	Deal summary approved, minor changes will be done ASAP.	

IT/Operations Weekly Project Status Report

5/10/13

Melissa O'Connor

Data Center Consolidation

Project Lead: Derek Moore

Project Summary:

These projects align with our IT Strategy for data center consolidation.

Assumptions:

- 1) Services will be moved in Q2.
- 2) Other teams will be leveraged as necessary.

Overall Project Status

Tasks	% Complete	Status	Risks
Terminate agreement and retire/relocate services running in the Amsterdam data center	40%	In progress	
Terminate agreement with Layer42 (SCL2) and relocate services to one of the major compute centers (SCL3/Vantage, PHX1, or AWS)	40%	In progress	

IT/Operations Weekly Project Status Report

5/10/13

Melissa O'Connor

Persona Authentication

Project Lead: Jake Maul

Project Summary: Improve users experience with a single username and password for internally facing websites.

Assumptions:

- 1) Two sites will be part of initial deployment, intranet.mozilla.org, mana.mozilla.org.
- 2) Production Environment will be in three regions in AWS (East Coast, West Coast, and Europe).

Overall Project Status

Tasks	% Complete	Status	Risks
Deploy production idp instance			
Staging environment live, QA begins	100%	Target end of day Friday May 3rd	
Security Review	75%	Target completion May 14th	
Deploy Persona authentication on internally facing Mozilla websites	0%	Not started	