

TEMPLATE_Marketplace_Project_Tracking



Column 10	Task Name	Responsible	Consulted	Informed	Communication Type	Jugband
1						
2	<input type="checkbox"/> - Product Backlog					
3	<input type="checkbox"/> Product Design Brief	Anyone	Product Management (PdM)		Public	Roadmap
4	<input type="checkbox"/> <i>Product Design Brief Review (Product Design Kickoff)</i>	<i>Product Management</i>	<i>UX Lead, Engineering Lead</i>		<i>Accountabl</i>	Roadmap
5	<input type="checkbox"/> + Planning Kickoff	<i>Project Lead</i>	<i>PdM, UX, Eng, Product Strategy</i>	<i>Editorial, Go-To-Market (GTM), Content, Legal,</i>	<i>External</i>	Roadmap
8	<input type="checkbox"/> - Concept & Define					
9	<input type="checkbox"/> + Project Initiation	Project Lead	UX, Eng, Editorial, PdM	Content, GTM, QA, Legal	External	OnDeck
17	<input type="checkbox"/> + High Level PRD	Product Management	UX, GTM, Eng, Content, Editorial, Insights	PgM, Legal, QA	Public	OnDeck
26	<input type="checkbox"/> + UX Design	UX	Eng, PdM	Content, Editorial, GTM, PgM, Legal, QA,	Public	OnDeck
32	<input type="checkbox"/> Technical Approach / Release Plan	Engineering	UX, PdM	Content, Editorial, GTM, PgM, Legal, QA,	Public	OnDeck
33	<input type="checkbox"/> + Concept Review (Design Kickoff)	<i>UX</i>	<i>PdM, UX, Eng, Content, Editorial, GTM,</i>	<i>Legal, QA</i>	<i>Public</i>	OnDeck
35	<input type="checkbox"/> - Design & Plan					
36	<input type="checkbox"/> + Project Plan	Project Lead	UX, Eng, Editorial, PdM	Content, GTM, Product Strategy, QA	Public	OnDeck
42	<input type="checkbox"/> + Detailed PRD	Product Management	UX, GTM, Eng, Content, Editorial, Insights,	PgM, QA	Public	OnDeck
47	<input type="checkbox"/> + Design	UX	Eng, PdM	Content, Editorial, PgM, Legal, QA, Product	Public	Activity
50	<input type="checkbox"/> <i>Design & Plan Checkpoint</i>	<i>Project Lead</i>	<i>Product Strategy, UX, Product Management</i>	<i>Eng, Editorial, Content, GTM, PgM, Legal, QA,</i>	<i>Public</i>	Activity
51	<input type="checkbox"/> + Technical Design, Plan & Estimate	Eng Lead	PdM, QA, PgM	Content, Editorial, Marketing, UX	Public	Activity
58	<input type="checkbox"/> Editorial Management Plan	Editorial	PdM, GTM		Public	Activity
59	<input type="checkbox"/> Content Management Plan	Content	PdM, Eng, UX		Public	Activity
60	<input type="checkbox"/> Community Management Plan	Community Lead	PdM		Public	Activity
61	<input type="checkbox"/> Engagement Plan	GTM	PdM, Product Strategy, UX		Public	Activity
62	<input type="checkbox"/> + Test Approach	Product Management	Eng, UX, Pgm, QA	Content, Editorial, GTM	Public	Activity
68	<input type="checkbox"/> + Build Kickoff	<i>Project Lead</i>	<i>PdM, UX, Eng, QA</i>	<i>Content, Editorial, GTM, QA</i>	Public	<i>Activity</i>
76	<input type="checkbox"/> - Build					
77	<input type="checkbox"/> + Code / Sprint	Engineering	UX, PdM, QA	PgM, Content, Editorial, GTM		

Project Phase	Tool	Comments / Definition
Concept & Define	Wiki	
Concept & Define	<i>Vidyo</i>	<i>Decisions: Backlog & Cancel / Backlog & Roadmap / Active What deliverables will be required</i>
Concept & Define	<i>Wiki, Vidyo</i>	<i>Objective: communicate kickoff to all stakeholders, determine responsibility on Concept /</i>
Concept & Define	Wiki	
Concept & Define	Wiki	aka Project Charter
Concept & Define	Github (link from wiki)	
Concept & Define	Wiki	
<i>Concept & Define</i>	<i>Wiki</i>	
Design & Plan		
Design & Plan		
Design & Plan		
Design & Plan		
Design & Plan		
Design & Plan		
Design & Plan		
Design & Plan		
Design & Plan		
Design & Plan		
Design & Plan		

	Column10	Task Name	Responsible	Consulted	Informed	Communication Type	Jugband
84	<input type="checkbox"/>	<input type="checkbox"/> Test	QA	PdM, PgM, UX, Eng, End Users	Content, Editorial, GTM, QA		Activity
95	<input type="checkbox"/>	<i>UAT & Go / No-Go</i>	<i>Project Lead</i>	<i>PdM, UX, Eng, QA, End User</i>	<i>Content, Editorial, GTM, QA</i>		<i>Activity</i>
96							
97	<input type="checkbox"/>	Launch	Eng Lead				Activity
98	<input type="checkbox"/>	Stabilization	Engineering				Activity
99							
100							
101	<input type="checkbox"/>	Program Communications / Partners	Project Manager				
102	<input type="checkbox"/>	<input type="checkbox"/> Product Meetings	Product Management	Program Management			
105	<input type="checkbox"/>	<input type="checkbox"/> Project Meetings	Project Lead				
114	<input type="checkbox"/>	<input type="checkbox"/> Project Sizing	Program Management				

